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Presentation Summary

 Project Overview

 Construction Bid Update

 Fish Farm Lease 

 PIR Schedule

 FDEP & USACE Permits

 Agricultural Concerns / Request for Extension

 USF&WS Biological Opinion



Project Objectives 

 Restore the quantity, timing and distribution 
of water delivered to Florida Bay via Taylor 
Slough

 Improve hydroperiods and hydro-patterns in 
the Southern Glades and Model Lands

 Return coastal salinities in western Florida 
Bay to levels as close as possible as to the 
pre-drainage model runs by restoring 
upstream water levels in eastern Everglades 
National Park



C-111 Spreader Canal, Phase 1

CSSS Sub-Population D



Construct in later phases

by USACE

Proposed Construction

by SFWMD



Construction Bid Reviews 

 Bids were reviewed by Procurement , Engineering 
and Construction Departments.

 Significant spread between Bid Prices and 
Engineer’s estimate

 Bid review meeting was held between District staff 
and the Apparent Low Bidders

 Ensure Contractors were clear on the scope of work

 Verify quantities and unit prices provided in their bids.  

 District Staff conducted a thorough review of 
quantities and unit prices for each bid and found 
them to be within an acceptable range for this type 
of work.



Construction Bid Summary
Frog Pond Detention Area

RFB Advertised: July 14, 2009

Bid Opening: August 12, 2009

Number of Bids Received: 12

Bid Range: $10,800,000 - $19,140,000

Low Bid Deemed Non-responsive: 0

Engineer’s Estimate: $22,100,000 - $24,500,000

Deemed Responsive Low Bidder:  Palm Beach Grading, Inc. 

at $10,800,000



Construction Bid Summary
Pump Stations S-199 and S-200

RFB Advertised: July 14, 2009

Bid Opening: August 12, 2009

Number of Bids Received: 5

Bid Range: $7,149,000 - $14,437,754

Low Bid Deemed Non-responsive: 0

Engineer’s Estimate: $16,950,000 - $18,800,000

Deemed Responsive Low Bidder: Wright Construction Group 

at $7,149,,000



Construction Bid Summary
Aerojet, C-110 and L-31E Canal 

Modifications

RFB Advertised: July 21, 2009

Bid Opening: August 19, 2009

Number of Bids Received: 10

Bid Range: $6,980,000 - $10,643,592

Low Bid Deemed Non-responsive: 0

Engineer’s Estimate: $14,000,000 - $15,575,000

Deemed Responsive Low Bidder:  GlobeTec, Inc. 

at $6,980,000





Fish Farm
 Lease: April, 1996 –

March 2016

 Use and configuration 
conflicts with proposed 
design

 Water quality concerns 
expressed by agencies

 Potential restrictions to 
operations based on 
land elevations ad 
proposed water levels

 Staff recommends 
lease termination





PIR Schedule for Record of Decision 

 June 2009 – ROD scheduled for March 11, 
2010 

 ROD currently scheduled for September, 2010 

 3rd Party Challenged Validity of USACE 404 
Permit for the EAA A1 Reservoir 

 Alleged that the permit was not based on a 
completed PIR.

 Court determined issue moot based on termination 
of construction contract

 Schedule slippage increases the exposure to 

similar potential challenges





404 Construction Permit Issues

 Regulatory permit (404) was on schedule to be 
issued by USACE in early September, 2009

 404 permit is separate regulatory action from PIR

 Requires other authorizations prior to issuance;

 State Water Quality Certification – ‘1502 Permit’ (FDEP)

 Biological Opinion – Endangered Species (USF&WS)

 Potential issues include:

 Raising Water Levels in Ag Areas  with S-198 
structure or adaptive management operations for S-
18C

 Impacts to Sparrow Habitat Areas 



Several Stakeholder Workshops 
Held to Resolve Issues

 Stakeholders Workshop # 1 – 2/5/08 

 Dade County Farm Bureau – 2/26/08

 Stakeholders Workshop # 2 – 3/19/08

 Stakeholders Workshop # 3 – 5/7/08

 WRAC Issues Workshop – 6/17/08

 WRAC Meeting – 7/3/08

 WRAC Issues Workshop – Operational Plan 9/25/08

 WRAC Issues Workshop – 10/21/08

 Other recent public meetings associated with the 
Federal process for the PIR



Request for Time Extension  to Issuance 
of Water Quality Certification 

 At the request of a local agricultural 
landowner, FDEP is granting a 30-day 
time extension for the issuance of the 
State 1502 Permit.

 Claims potential damage associated 
with the Operational Adjustment 
component of the permit.

 Staff is scheduling meetings with the 
owner’s representatives and FDEP this 
week to pursue resolution.



Biological Opinion for Cape Sable Seaside 
Sparrow - Terms and Conditions for Effects on 
Critical Habitat

 Annual depth and duration 
monitoring in sub pop C&D

 Topographic surveys for sub pop 
C&D

 Habitat Improvement Plan for 
1600 acres in or around sub pop 
D 

 Vegetation transect monitoring 

 Sparrow nesting surveys in sub 
pop D

 Annual Reports for 10 years

 Potential for challenges, but have 
not heard from stakeholders

Sub Population D     



Restoring America’s Everglades

Briefing for the South Florida Water Management District Governing Board

West Palm Beach, Florida

September 10, 2009

Recovering South Florida’s Wildlife



Outline of Presentation

I. The Legacy of the Mid 20th Century

II. Guided by the Science – The Link between 

Restoration and Recovery

III. The Critical Importance of the C-111 Spreader 

Canal Project 

IV. Successfully Navigating the Transition in 

Partnership

V. Take Home Messages and Next Steps

U.S. Fish and Wildlife Service
Restoring America’s Everglades – Recovering Multiple Species



The Legacy of the Mid 20th Century

• Wading Birds

• Cape Sable Seaside Sparrow

• Snail Kite

• Wood Stork

• Roseate Spoonbill

Imperiled Bird Recovery

U.S. Fish and Wildlife Service
Restoring America’s Everglades – Recovering Multiple Species

http://www.tpwd.state.tx.us/huntwild/wild/images/birds/roseate_spoonbill.jpg


U.S. Fish and Wildlife Service
Restoring America’s Everglades – Recovering Multiple Species

Historic 

Cape Sable 

Seaside Sparrow

Distribution



• Science Review Findings: Restoration 

Is Needed to Recover Imperiled Birds

• The Transition to Restoration Is Key

• Monitoring and Adaptive 

Management Are Our Guide

Guided by the Science

U.S. Fish and Wildlife Service
Restoring America’s Everglades – Recovering Multiple Species

http://animals.nationalgeographic.com/animals/enlarge/wood-stork-in-water_image.html


U.S. Fish and Wildlife Service
Restoring America’s Everglades – Recovering Multiple Species



• Ecosystem and Multi-Species 

Benefits – A Key First Step

• Effects on Subpopulation C

• Managing the Transition in 

Partnership 
1. Monitoring and Adaptive 

Management

2. Seizing New Opportunities

3. Advancing Restoration 

Projects Now

C-111 Spreader Canal Project Review

U.S. Fish and Wildlife Service
Restoring America’s Everglades – Recovering Multiple Species

http://sofia.usgs.gov/projects/spoonbill/roseatespoonbill-BM.jpg


• We Need Restoration ASAP: 

National Academy of Sciences

• Incremental Improvements to  

WCA3 – Focus on Science

• Modified Water Deliveries

• C-111 Phase 2

• Seepage Management

• Decompartmentalization

The Future of Everglades Restoration and 
Multi-Species Conservation

U.S. Fish and Wildlife Service
Restoring America’s Everglades – Recovering Multiple Species





Future Condition without Project



Future Condition with Project







Current Design
Alternative Design

(Less Cost)


